

ID	Task Name	Duration	Start	Finish	% Work Complete	Resource Names
1	EMS Phase 2 Access Right	60 days	Wed 3/20/24	Wed 6/19/24	0%	Htun Myint Win,Su Myat Mon
2	1. Analysis Requirements	1 day	Wed 3/20/24	Wed 3/20/24	0%	Htun Myint Win,Su Myat Mon
3	Check Requirements Simple Form	1 day	Wed 3/20/24	Wed 3/20/24	0%	Su Myat Mon
4	2.Design	4 days	Fri 3/22/24	Thu 3/28/24	0%	
5	Simple Form Data and Prototype	1 day	Fri 3/22/24	Fri 3/22/24	0%	Su Myat Mon
6	Gather Requirement with Developer	1 day	Mon 3/25/24	Mon 3/25/24	0%	Htun Myint Win,Su Myat Mon
7	User Confirmation	1 day	Thu 3/28/24	Thu 3/28/24	0%	CHLD,Su Myat Mon
8	3. Development	48 days	Thu 3/28/24	Tue 6/11/24	0%	Htun Myint Win
9	V(2.4.0)				0%	
10	Access Right	56 days	Tue 3/26/24	Wed 6/19/24	0%	
11	Discuss Requirements (if not clarify)	1 day	Tue 3/26/24	Tue 3/26/24	0%	CHLD,Su Myat Mon
12	Development (Web Frontend and Backend)	55 days	Thu 3/28/24	Wed 6/19/24	0%	
13	<i>Calendar View</i>	<i>3 days</i>	<i>Thu 3/28/24</i>	<i>Mon 4/1/24</i>	<i>0%</i>	Htun Myint Win
14	Complete Meeting and All Meeting (All)	6 days	Tue 4/2/24	Tue 4/9/24	0%	Htun Myint Win
15	Release to CID QA from developer	1 day	Wed 4/10/24	Wed 4/10/24	0%	Htun Myint Win
16	CID QA Testing	2 days	Thu 4/11/24	Fri 4/12/24	0%	Su Myat Mon
17	Meeting Plan , Invitation , Attendance (All)	3 days	Wed 4/10/24	Fri 4/12/24	0%	Htun Myint Win
18	MOM,Meeting Minutes and Note (All)	3 days	Mon 4/22/24	Wed 4/24/24	0%	Htun Myint Win
19	Release to CID QA from developer	1 day	Wed 4/24/24	Wed 4/24/24	0%	Htun Myint Win
20	CID QA Testing	2 days	Thu 4/25/24	Fri 4/26/24	0%	Su Myat Mon
21	Meeting Title inactive	5 days	Thu 4/25/24	Thu 5/2/24	0%	Htun Myint Win
22	Score and Meeting Minutes Edit (KPI , BOD)	6 days	Fri 5/3/24	Fri 5/10/24	0%	Htun Myint Win
23	Reporting	2 days	Mon 5/13/24	Tue 5/14/24	0%	Htun Myint Win
24	Release to CID QA from developer	1 day	Tue 5/14/24	Tue 5/14/24	0%	Htun Myint Win
25	CID QA Testing	3 days	Wed 5/15/24	Fri 5/17/24	0%	Su Myat Mon
26	Issue Feedback Development	2 days	Mon 5/20/24	Tue 5/21/24	0%	Htun Myint Win
27	CID QA Testing	2 days	Thu 5/23/24	Fri 5/24/24	0%	Su Myat Mon
28	Release and User Training	1 day	Mon 5/27/24	Mon 5/27/24	0%	Su Myat Mon
29	User Testing (include Deadline)	4 days	Tue 5/28/24	Fri 5/31/24	0%	CHLD
30	Issue Feedback from user	1 day	Mon 6/3/24	Mon 6/3/24	0%	CHLD
31	Confirm Issue Feedback Development	1 day	Tue 6/4/24	Tue 6/4/24	0%	CHLD,Su Myat Mon

ID	Task Name	Duration	Start	Finish	% Work Complete	Resource Names
32	User Issue Feedback Development	6 days	Wed 6/5/24	Wed 6/12/24	0%	Htun Myint Win
33	CID_QA Retesting	2 days	Thu 6/13/24	Fri 6/14/24	0%	Su Myat Mon
34	Release Issue Feedback	1 day	Mon 6/17/24	Mon 6/17/24	0%	Su Myat Mon
35	User Retesting	2 days	Tue 6/18/24	Wed 6/19/24	0%	CHLD